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AgendaAgenda

z Background/operational issues 

z Scalable IMT 

z Leveraging assets 

z Disposal options 
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z ESF-10 $5,500,000 

z ESF-3 $ 100,000 

z ESF-14 $ 75,000 

z Air Mon $ 500,000 

BackgroundBackground
FEMA MissionFEMA Mission 
AssignmentsAssignments
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Retrieval IssuesRetrieval Issues

Paperless maps 

Limited recon 



• Collected and disposed of over 200,000 
containers 

• Collected items on over 540 river miles 

• Assessed 43 municipal water/wastewater 
systems and 30 industrial wastewater systems 

• Collected 904 air samples 

• Evaluated 22 NPL sites, 44 RMP facilities, and 
110 corrective action facilities 

BackgroundBackground



BackgroundBackground
Iowa Flood Personnel Resources 
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EPA F i e l d C ont r a c t or F i el d To t a l F i e l d IM T 



IMT IssuesIMT Issues



IMT IssuesIMT Issues
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ScalableScalable 
IMTIMT 

20% 16% 
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IMTIMT 
IssuesIssues



IMTIMT 
IssuesIssues



Leveraged Assets:Leveraged Assets:
Local EMsLocal EMs



Leveraged Assets:Leveraged Assets:
IDNRIDNR



Leveraged Assets:Leveraged Assets: 
7171ndnd CSTCST



LeveragedLeveraged 
AssetsAssets



Disposal OptionsDisposal Options

12,000 items to Best 
Buy 

600 items to 
Phoenix E-Waste 
Solutions 

9,700 items de-manufactured 

660 units to Habitat for 
Humanity and local high 
school 

1,800 plastic drums recycled 
locally 



Management SummaryManagement Summary
• 3.75m spent of the $6.175m allocated 

• Limited recon and electronic transfer 

•Mapping tools 

• IMT efficiencies 

•KC based 

• Leveraging assets 

•State, CST 



Operational SummaryOperational Summary

• Disposal options 

• Volunteer/recycling 

• Final operations in one IFO 

• Last items managed in IFO 6 

• Timely transition 

• Hand-off to state post emergency 




